United States Environmental Protection Agency — Region 2
Response and Prevention Branch
2890 Woodbridge Ave, MS 211
Edison, New Jersey 08837
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— Loscriphos o | Field Accountant 0 | “C‘arpenterss

1. RM & FCA authonzed off-81te hours for 1900-55, invoices, and ordermg serV1ces/supp11es Please provide 1900-55 electromcally to OSC for review when off site.
1900-55 can be compiled in date ranges when verbally authorized by OSC.

2. T&D Coordinator authorized Off-Site hours to support T&D shipments.

3 Transport and dispose of super sacs in Conex Boxes starting on June 12, 2017 and ending on June 16, 2017

4. Pump out clean storm water from Area 5 and excavate area to prevent further flooding. Backfill area after gamma survey and sampling are performed (DBA Rates)

5. Relocate low concentration soil pile from Area 6 to Area 1 in preparation for T&D load out on June 16, 2017.

6. Oversee completion of GNBC Office Area construction punch list in coordination with OSC Daly and OSC Lisichenko.

7. Remove fences from GNBC office (Front and West side) along with clean rock and debris on West side.

8. Reorganize fencing around Areas 5 & 6 as per discussions with OSC.

9. Clean out 7 Conex Boxes after rad super sacks are disposed of, clean out and then demobe off site once rad swipes are cleared.

10.  As per OSC discussion, prepare cost estimations for different proposed phases of the removal activities for the remaining fiscal year.

11.  Order Liquid Nitrogen tank for mobilization on June 12, 2017.

12.  Order approximately 500 tons of rock fill

13. Investigate cost for metal guard rail along western side of Area 5 (From corner of Rapids Bowling Alley along the hotel parking lot).

14. Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day).

15.  Overtime is approved by OSC.

“OSC needs to be notified when off-site hours worked & for what sp

1 Operators 10 1 T&D Coordinator 10

1 Techs 10 Health & Safety
1.5Inch Submen 51ble Pump 1 Forklift- walkie, (Pallet Jack) 0
10 K Track Loader 1 Storage Conex Container (40°) 9
1700 linear feet of 6 foot chain link fence with base plates, 1 Non-Haz Debris Roll Off 1
hardware, sand bags. (Area § and 1 fencing ) (as of 8-28-16)
2,000-4000 gallon water tank 0 Office Chairs 10
200 feet of lay flat discharge hose (rental) 1 GES Vehicle (2 trucks, 1 SUV) 3
3.0 Inch Trash Pump 1 Office Trailer Large (8°%40°)
300 linear feet of 6 foot chain link fence with base plates, hardware 1 Office Trailer Small (8°x 20°) Crew & Instrument 2
and sand bags (GNBC Office work area)
34,000 pound excavator 0 Mini Excavator- <10 K Ibs. 0
40 feet of Pump Suction Hose (rental) 1 Plate Compactor (gas) 200-2991b gas 0
Skw-10kw Generator 4 Plywood-Enough for pathway from parking lot to Area 9 TBD

Conex Box

70k 1bs-80k 1bs Excavator with thumb 1 Pressure Washer- 2500-<3000 psi 1
8X28 Dress out/screening trailer 0 Skid Steer 1
Air Compressor-100 psi 0 Skid Steer Attachment: Bucket 1
Canopy-10x10 0 Skid Steer Attachment: Forks 1
Car port canopy for Decon Tent 0 Super Sacks 300
Cubic Yard Boxes 100 Wireless Internet Router
Exhaust fans for GNBC air system 0 Handicap Portable Toilet 2
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C 11 ton Single Drum roller
respirator radioactive particle cartridges)
Fork Llft telescoplc 6000 Ib off road 1

ic task. Extended work hours authorized as needed by the OSC and will be listed in next DWO.

I certify that the above work is ordered and authorized by the contractor in the

performance of the above cited delivery order. Tacknowledge receipt of this work order

Signature of OSC Signature of Contractor’s Representative




